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Reclamation District 2060
Attention: Mr. Jack Kuechler
1143_Crane Street, Suite 200
Menlo Park, California 94025

Subject: Compliance‘with Terms and Conditions conceming Cooperative Agreement 1425-8-
FC-20-16570 for Cache Slough Shaded Riverine Aquatic Habitat Enhancement

Project (Reference MBK letter dated September 14 1999 and e-mail dated
September 28, 1999)

Ladies and Gentlemen:

Reclamation received your Engineerir?g §urvey Report, by cover letter dated September 14,
1999, as required under Task 1 of the subject contract from your project manager, Mr. Gilbert
Cosio, Jr., of Murray, Burns, and Kienlen (MBK). This report was due on July 30, 1999,
according to Modification Number 001 of the subject contract. Upon our review of the .
document received, it appears that your project management team has not complied with the

requirements as stated in Task 1. The task descriptions were submltted as part of your proposal
and were included in our Agreement

Task 1 states in part that, “An engineering report describing the feasibility of each site will be
completed.” To date we have received a brief description of the project, a location table of the
20 sites, a single cross section of 19 sites, and pictures of each site. This is not an engineering
report as defined by our Agreement. Therefore, you have not complied with your
Responsibilities as defined by Subsection A.5.(a) of the Agreement, and a resubmittal of the :
Engineering Survey Report by October 21, 1999, is required.

The revised Engineering Survey Report should include a written description for each of the 20
locations that were shown in your initial report. Each location should include the “engineering
aspects” of the levee and survey data plots that address conditions as they exist (for example,
cross sections at intervals that provide an accurate understanding of existing conditions, what

areas have vegetation, areas with no vegetation, any rock-faced portions, areas of recent erosion,
accessablhty to the site, etc.).
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Reference is also made to an e-mail dated September 28, 1'999, from Mr. Don Trieu of MBK
requesting an additional time extension. Under Modification Number 001, a time extension was
allowed up to the level 1 limitation of 9 months. This additional request for a time extension
requires a level 2 consideration and thus a higher level of review and approval. Therefore, a
determination of the facts stating and supporting the cause and effect of the delay are required.
Please resubmit this request by letter, including the necessary supporting documentation and
provide the point of contact at the US Army Corps of Engineers who haslindic;atcd repair work z:

the project location which resulted in any delay and a letter so stating.

The referenced e-mail also states that Task 2, Biological Surveys, has been completed. The
milestone date for this Task was August 31, 1999, and the Report of Surveys has not been
forwarded to Reclamation as of the date of this letter. Please submit your completed Biological
Survey Report by October 8, 1999.

If you wish to discuss any of the above-stated corrective actions for clarification and assistance,

please do not hesitate to contact Mr. Carl Werder of my staff at (916) 978-5521 (TDD (916)978-
5608).

.. : Sincerely,
e .
. . ACTING! -
Susan Ramos T .

CALFED Coordination Officer

cc: Murray, Burns, and Kienlen
Attention: Mr. Gilbert Cosio, Jr.
1616 29th Street, Suite 300
Sacramento, California 95816

CALFED Bay-Delta Program
Attention:” Peter Jacobsen
1416 Ninth Street, Suite 1155
Sacramento, California 95814

WBR:CWerder:1k:10/4/99:(916)978-5521
(I\CRSPNDCE\REJECT-1.WPD)
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